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Sta 287+50

Grade and Pave

End Stage 2

Sta 278+00

Continue Grade and Pave

Sta. 234+15

Begin Grade and Pave

End Mill & Overlay

Sta 219+00

Mill & Overlay

Begin Stage 2

Sta. 244+20

End Grade and Pave
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