



**CONTRACTS AND SPECIFICATIONS BUREAU
Proposal**

Proposal ID: 49-0621-031

Letting Date: October 20, 2026

Call Order: 156

Proposal Work Type: HMA RESURFACING

DBE Goal: 0.0%

Contracting Authority: IOWA DEPARTMENT OF TRANSPORTATION

Proposal Guaranty: \$375,000.00

This proposal includes the following project(s):

Project Number: BRF-062-1(030)--38-49

County: JACKSON

Project Work Type: RECONSTRUCTION - BRIDGE DECK
REPLACEMENT

Route: IOWA 62

Location: Brush Creek 2.0 mi N of Co Rd Y61

Road System: PRIMARY ROAD (non-NHS)

Federal Aid - Wages: Federal Aid - Predetermined Wages are in Effect

Project Number: STP-062-1(031)--2C-49

County: JACKSON

Project Work Type: HMA RESURFACING

Route: IOWA 62

Location: Andrew to Bellevue

Road System: PRIMARY ROAD (non-NHS)

Federal Aid - Wages: Federal Aid - Predetermined Wages are in Effect

Contract Time

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Site ID	Site Details			Liquidated Damages
00	Late Start Date	06/08/2027	100 WORK DAYS	\$2,000.00
	Overall Site.			
01	No Start Date Specified		45 WORK DAYS	\$2,000.00
	IA 62 Closure.			
02	Late Start Date	09/13/2027	10 WORK DAYS	\$2,000.00
	Clearing and Grubbing.			

(*) - Indicates Cost Plus Time Site. See Schedule of Items for Cost Per Unit

Notes

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Notes :

Work Restriction

- Clearing is restricted to occur between Aug 1 and Oct 10, 2027.
- Site 01 cannot start before 6-1-2027.



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Specifications List

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Note	Description
001.2023	*** STANDARD SPECIFICATIONS -- SERIES 2023 *** The Iowa Department of Transportation STANDARD SPECIFICATIONS FOR HIGHWAY AND BRIDGE CONSTRUCTION, SERIES 2023, plus applicable General Supplemental Specifications, Developmental Specifications, Supplemental Specifications AND Special Provisions shall apply to construction work on this contract.

Contracts and Specifications Bureau

Proposal Specifications List

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Note	Description																						
005.1107.02	*** Revisions to Article 1107.02 *** Article 1107.02, Insurance, is amended by the following modifications and additions. This proposal note becomes null and void January 1, 2027. A. It shall be the Contractor's responsibility to have liability insurance covering all of the construction operations incident to contract completion and the Contractor must have on file with the Contracting Authority a current "Certificate of Insurance" prior to award of contract. The certificate shall identify the insurance company firm name and address, Contractor firm name, policy period, type of policy, limits of coverage, and scope of work covered (single contract or statewide). This requirement shall apply with equal force, whether the work is performed by persons employed directly by the Contractor including a subcontractor, persons employed by a subcontractor, or by an independent contractor. B. In addition to the above, the Contracting Authority shall be included as an insured party, or a separate owner's protective policy shall be filed showing the Contracting Authority as an insured party. C. The liability insurance shall be written by an insurance company (or companies) qualified to do business in Iowa. For independent contractors engaged solely in the transportation of materials, the minimum coverage provided by such insurance shall be not less than that required by Chapter 325A, Code of Iowa, for such truck operators or contract carriers as defined therein. For all other contractors, subcontractors, independent contractors, and the Contracting Authority, the minimum coverage by such insurance shall be as follows: <table> <tr> <td>General Liability, Including:</td><td>BODILY INJURY</td></tr> <tr> <td>Independent Contractors</td><td>\$500,000 Each Occurrence</td></tr> <tr> <td>Contractual Liability,</td><td>\$500,000 Aggregate</td></tr> <tr> <td>Products and Completed</td><td>PROPERTY DAMAGE</td></tr> <tr> <td>Operations</td><td>\$250,000 Each Occurrence</td></tr> <tr> <td></td><td>\$250,000 Aggregate</td></tr> <tr> <td></td><td>or</td></tr> <tr> <td></td><td>BODILY INJURY AND PROPERTY DAMAGE</td></tr> <tr> <td></td><td>- COMBINED SINGLE LIMIT*</td></tr> <tr> <td></td><td>\$750,000 Each Occurrence</td></tr> <tr> <td></td><td>\$750,000 Aggregate</td></tr> </table> *A comprehensive Catastrophe Liability Policy (Umbrella) can be used to aid in	General Liability, Including:	BODILY INJURY	Independent Contractors	\$500,000 Each Occurrence	Contractual Liability,	\$500,000 Aggregate	Products and Completed	PROPERTY DAMAGE	Operations	\$250,000 Each Occurrence		\$250,000 Aggregate		or		BODILY INJURY AND PROPERTY DAMAGE		- COMBINED SINGLE LIMIT*		\$750,000 Each Occurrence		\$750,000 Aggregate
General Liability, Including:	BODILY INJURY																						
Independent Contractors	\$500,000 Each Occurrence																						
Contractual Liability,	\$500,000 Aggregate																						
Products and Completed	PROPERTY DAMAGE																						
Operations	\$250,000 Each Occurrence																						
	\$250,000 Aggregate																						
	or																						
	BODILY INJURY AND PROPERTY DAMAGE																						
	- COMBINED SINGLE LIMIT*																						
	\$750,000 Each Occurrence																						
	\$750,000 Aggregate																						

Contracts and Specifications Bureau

Proposal Specifications List

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Note	Description
	achieving the minimum required limits.
	D. Failure on the part of the Contractor to comply with the requirements of this article will be considered sufficient cause to suspend the work, withhold estimates, and to deny the Contractor from receiving further contract awards, as provided in Article 1103.01.
410.11	*** STORM WATER POLLUTION PREVENTION PLAN *** A Storm Water Pollution Prevention Plan has been developed by the Contracting Authority for one or more projects on this contract. See the project plans (or other contract document) for specific Storm Water Pollution Prevention Plan details.
500.01	*** WINTER WORK *** The free time allowed between November 15 and April 1 will not be permitted on this project. The Contractor shall work during the winter on all working days as defined in Article 1101.03 'Working Day'.
DS-23032	DEVELOPMENTAL SPECIFICATIONS FOR ELECTRONIC TICKETING
DS-23082	DEVELOPMENTAL SPECIFICATIONS FOR HIGH PERFORMANCE CONCRETE FOR STRUCTURES
DS-23083	DEVELOPMENTAL SPECIFICATIONS FOR FIBER REINFORCEMENT FOR STRUCTURAL CONCRETE
FHWA-1273.09	FHWA-1273: REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS -- REVISED OCTOBER 23, 2023 23 U.S.C. 133(i) requires application of Davis Bacon predetermined wages on certain projects on roads functionally classified as a local road or a rural minor collector. This supersedes the applicability described in FHWA-1273 Section IV.
GS-23007	GENERAL SUPPLEMENTAL SPECIFICATIONS FOR HIGHWAY AND BRIDGE CONSTRUCTION, OCTOBER 20, 2026 RELEASE

Contracts and Specifications Bureau

Proposal Specifications List

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

Note	Description
IA26-28.4A	PREDETERMINED WAGE RATE - GENERAL DECISION NUMBER IA20260028 FOR HEAVY AND HIGHWAY CONSTRUCTION -- STATEWIDE (EXCEPT SCOTT COUNTY) Note: The Contractor shall review the contract documents and is responsible for identifying which zone(s), as defined in the Predetermined Wage Rate specification, apply to the work on the contract. *** Additional Requirement *** Contracts where the Department is the Contracting Authority: The Prime Contractor and each approved Subcontractor shall submit certified payrolls weekly to the Project Engineer. Each Contractor shall use the AASHTOWare Project Civil Rights and Labor (AWP CRL) software to electronically submit Certified Payroll Reports. The Contractor shall list the craft for each employee covered by the Predetermined Wage Rates. The Prime Contractor shall review and approve each Subcontractor's payroll within AWP CRL. Contracts where the Department is not the Contracting Authority: The Prime Contractor shall submit certified payrolls for itself and each approved Subcontractor weekly to the Project Engineer. The Contractor may use the Iowa D.O.T. Certified Payroll form or other approved form. The Contractor shall list the craft for each employee covered by the Predetermined Wage Rates. The Prime Contractor shall sign each of the Subcontractor's payrolls to acknowledge the submittal of the Certified Payroll.



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0001

ROADWAY ITEMS - STP-062-1(031)--2C-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0010	2101-0850002 CLEARING AND GRUBBING	1,250.600 UNIT				
0020	2102-2710090 EXCAVATION, CLASS 10, WASTE	725.000 CY				
0030	2102-2713090 EXCAVATION, CLASS 13, WASTE	328.000 CY				
0040	2105-8425005 TOPSOIL, FURNISH AND SPREAD	725.000 CY				
0050	2121-7425020 GRANULAR SHOULDERS, TYPE B	4,900.000 TON				
0060	2212-0475095 CLEANING AND PREPARATION OF BASE	1.070 MILE				
0070	2212-5075001 HOT MIX ASPHALT SURFACE PATCHES	20.000 TON				
0080	2213-2713300 EXCAVATION, CLASS 13, FOR WIDENING	5,608.000 CY				
0090	2213-8200000 BASE WIDENING, HOT MIX ASPHALT MIXTURE	1,297.000 TON				
0100	2214-5145150 PAVEMENT SCARIFICATION, NOMINAL THICKNESS	1,902.000 SY				
0110	2303-1032500 HOT MIX ASPHALT STANDARD TRAFFIC, INTERMEDIATE COURSE, 1/2 IN. MIX	18,105.000 TON				



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0001

ROADWAY ITEMS - STP-062-1(031)--2C-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0120	2303-1033504 HOT MIX ASPHALT STANDARD TRAFFIC, SURFACE COURSE, 1/2 IN. MIX, FRICTION L-4	18,531.000 TON				
0130	2303-1258283 ASPHALT BINDER, PG 58-28S, STANDARD TRAFFIC	2,198.000 TON				
0140	2303-6911000 HOT MIX ASPHALT PAVEMENT SAMPLES	LUMP SUM	LUMP SUM			
0150	2303-7000610 PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR HMA MIXTURE LABORATORY VOIDS (FORMULA - BY PAY FACTOR)	32,023.000 EACH		1.00000	32,023.00	
0160	2303-7000620 PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR HMA MIXTURE FIELD VOIDS (FORMULA - BY PAY FACTOR)	32,160.000 EACH		1.00000	32,160.00	
0170	2306-1000000 ASPHALT EMULSION FOR FOG SEAL (PAVEMENT)	35.000 GAL				
0180	2317-7000120 PAYMENT ADJUSTMENT INCENTIVE/DISINCENTIVE FOR HMA PAVEMENT SMOOTHNESS (BY SCHEDULE)	35,443.000 EACH		1.00000	35,443.00	
0190	2318-1001100 COLD IN-PLACE RECYCLED ASPHALT PAVEMENT	175,480.000 SY				
0200	2318-1001220 ASPHALT STABILIZING AGENT (FOAMED ASPHALT)	608.000 TON				



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0001

ROADWAY ITEMS - STP-062-1(031)--2C-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0210	2502-8212034 SUBDRAIN, LONGITUDINAL, (SHOULDER) 4 IN. DIA.	99,246.000 LF				
0220	2502-8221306 SUBDRAIN OUTLET, DR-306	382.000 EACH				
0230	2520-3350015 FIELD OFFICE	1.000 EACH				
0240	2527-9263209 PAINTED PAVEMENT MARKINGS, WATERBORNE OR SOLVENT-BASED	7,076.000 STA				
0250	2527-9270112 GROOVES CUT FOR PAVEMENT MARKINGS	1,770.000 STA				
0260	2528-8445110 TRAFFIC CONTROL	LUMP SUM	LUMP SUM			
0270	2528-8445113 FLAGGERS	120.000 EACH		660.00000		79,200.00
0280	2528-8445115 PILOT CARS	60.000 EACH		990.00000		59,400.00
0290	2528-8445116 FLAGGER WITH AFAD	120.000 EACH		880.00000		105,600.00
0300	2529-2242304 CD JOINT ASSEMBLY	2.000 EACH				
0310	2529-5070110 PATCHES, FULL-DEPTH FINISH, BY AREA	95.000 SY				
0320	2529-5070120 PATCHES, FULL-DEPTH FINISH, BY COUNT	1.000 EACH				



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0001

ROADWAY ITEMS - STP-062-1(031)--2C-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0330	2533-4980005 MOBILIZATION	LUMP SUM	LUMP SUM			
0340	2548-0000100 MILLED SHOULDER RUMBLE STRIPS, HMA SURFACE	1,108.000 STA				
0350	2548-0000110 ASPHALT EMULSION FOR FOG SEAL (SHOULDER RUMBLE STRIPS)	1,200.000 GAL				
0360	2548-0000310 MILLED CENTERLINE RUMBLE STRIPS, HMA SURFACE	554.000 STA				
0370	2601-2634100 MULCHING	2.000 ACRE				
0380	2601-2636043 SEEDING AND FERTILIZING (RURAL)	1.000 ACRE				
0390	2601-2642100 STABILIZING CROP - SEEDING AND FERTILIZING	1.000 ACRE				
0400	2601-3000201 HERBICIDE APPLICATION, CUT STUMP	235.000 EACH				
0410	2602-0000312 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 12 IN. DIA.	10,000.000 LF				
0420	2602-0000351 REMOVAL OF PERIMETER AND SLOPE OR DITCH CHECK SEDIMENT CONTROL DEVICE	10,000.000 LF				
0430	2602-0010010 MOBILIZATIONS, EROSION CONTROL	1.000 EACH		600.00000		600.00



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0001

ROADWAY ITEMS - STP-062-1(031)--2C-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0440	2602-0010020 MOBILIZATIONS, EMERGENCY EROSION CONTROL	1.000 EACH	1,200.00	0000	1,200.00	00
Section: 0001			Total:		_____.	



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0002

DESIGN NO. 0127; A 159'-2 X 32'-0 PRETENSIONED PRESTRESSED CONCRETE BEAM BRIDGE - BRF-062-1(030)-38-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0450	2401-6750001 REMOVALS, AS PER PLAN	LUMP SUM	LUMP SUM			
0460	2402-2720000 EXCAVATION, CLASS 20	22.000 CY				
0470	2403-1000005 FIBER REINFORCEMENT FOR STRUCTURAL CONCRETE	182.500 CY				
0480	2403-1000010 TRIAL BATCH AND TEST PLACEMENT (FIBER REINFORCED CONCRETE)	LUMP SUM	LUMP SUM			
0490	2403-7000210 HIGH PERFORMANCE STRUCTURAL CONCRETE	182.500 CY				
0500	2404-7775005 REINFORCING STEEL, EPOXY COATED	55,217.000 LB				
0510	2404-7775009 REINFORCING STEEL, STAINLESS STEEL	3,321.000 LB				
0520	2414-6424110 CONCRETE BARRIER RAILING	355.700 LF				
0530	2426-6772011 BEAM REPAIR, AS PER PLAN	50.000 SF				
0540	2426-6772013 REPAIR BEAM ENDS	5.000 EACH				
0550	2426-6772016 CONCRETE REPAIR	84.000 SF				
0560	2499-2300001 DECK DRAINS	LUMP SUM	LUMP SUM			



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0002

DESIGN NO. 0127; A 159'-2 X 32'-0 PRETENSIONED PRESTRESSED CONCRETE BEAM BRIDGE - BRF-062-1(030)-38-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0570	2507-2638650 BRIDGE WING ARMORING - EROSION STONE	12.200 SY	_____	_____	_____	_____
0580	2507-8029000 EROSION STONE	220.000 TON	_____	_____	_____	_____
0590	2526-8285020 CONSTRUCTION SURVEY, CONTROL POINT SURVEY	LUMP SUM	LUMP SUM		_____	_____
0600	2526-8285040 CONSTRUCTION SURVEY, LOCATION SURVEY	LUMP SUM	LUMP SUM		_____	_____
0610	2533-4980005 MOBILIZATION	LUMP SUM	LUMP SUM		_____	_____
Section: 0002			Total:		_____	_____



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0003

ROADWAY ITEMS - BRF-062-1(030)--38-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0620	2102-0425070 SPECIAL BACKFILL	1,185.000 TON				
0630	2102-2625000 EMBANKMENT-IN-PLACE	139.700 CY				
0640	2102-2713090 EXCAVATION, CLASS 13, WASTE	552.200 CY				
0650	2121-7425010 GRANULAR SHOULDERS, TYPE A	156.600 TON				
0660	2122-5500100 PAVED SHOULDER, HOT MIX ASPHALT MIXTURE, 10 IN.	774.900 SY				
0670	2123-7450000 SHOULDER CONSTRUCTION, EARTH	14.100 STA				
0680	2301-0690203 BRIDGE APPROACH, BR-203	472.300 SY				
0690	2412-0000100 LONGITUDINAL GROOVING IN CONCRETE, BRIDGE DECK AND/OR APPROACHES	994.000 SY				
0700	2505-4008120 REMOVAL OF STEEL BEAM GUARDRAIL	294.000 LF				
0710	2505-4008300 STEEL BEAM GUARDRAIL	125.000 LF				
0720	2505-4008410 STEEL BEAM GUARDRAIL BARRIER TRANSITION SECTION, BA-201	3.000 EACH				



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0003

ROADWAY ITEMS - BRF-062-1(030)--38-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0730	2505-4008410 STEEL BEAM GUARDRAIL BARRIER TRANSITION SECTION, BA-201 , Modified	1.000 EACH				
0740	2505-4021010 STEEL BEAM GUARDRAIL END ANCHOR, BOLTED	4.000 EACH				
0750	2505-4021720 STEEL BEAM GUARDRAIL TANGENT END TERMINAL, BA-205	3.000 EACH				
0760	2505-4021720 STEEL BEAM GUARDRAIL TANGENT END TERMINAL, BA-205 , Valtir 4F-T	1.000 EACH				
0770	2510-6745850 REMOVAL OF PAVEMENT	386.400 SY				
0780	2519-4200010 REMOVAL AND REINSTALLATION OF FENCE, BARBED WIRE	375.000 LF				
0790	2520-3350015 FIELD OFFICE	1.000 EACH				
0800	2527-9263209 PAINTED PAVEMENT MARKINGS, WATERBORNE OR SOLVENT-BASED	36.650 STA				
0810	2528-2518000 SAFETY CLOSURE	3.000 EACH				
0820	2528-8445110 TRAFFIC CONTROL	LUMP SUM	LUMP SUM			
0830	2528-9290050 PORTABLE DYNAMIC MESSAGE SIGN (PDMS)	40.000 CDAY				



9/8/2026 12:55 PM

Contracts and Specifications Bureau

Proposal Schedule of Items

Proposal ID: 49-0621-031

Call Order: 156

Letting Date: October 20, 2026

SECTION: 0003

ROADWAY ITEMS - BRF-062-1(030)--38-49

Proposal Line Number	Item Number Item Description	Item Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0840	2602-0000312 PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 12 IN. DIA.	2,430.000 LF	_____	_____	_____	_____
0850	2602-0000351 REMOVAL OF PERIMETER AND SLOPE OR DITCH CHECK SEDIMENT CONTROL DEVICE	2,430.000 LF	_____	_____	_____	_____

Section: 0003

Total:

Total Bid:
